

ENGINEERING CHANGE NOTICE

Date: 00.09.15		ECN #: 312			
Project No.: D350-600	Created By: #	Checked By: CP			
Project Name: 350/355 SPACEPODS	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RECEIVED SH93-88 ISSUE #4 RELEASE ICA-D350-600 REV. Ø					
Notification/Acceptance	Affected	Authorization			
QA	✓	P102-433			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		DS	00.09.15	00.09.15 #
Update Pink File	✓		DS	00.09.15	00.09.15 #
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	00.09.15	00.09.15 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	00.06.30	00.06.30 #
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	00.09.15	00.09.15 #
Update QSI 036		✓			
Notes:					
<ul style="list-style-type: none"> - A COPY OF ICA-D350-600 REV. Ø SHOULD ACCOMPANY ALL SPACEPOD KITS IN PROGRESS AND ALL FUTURE SPACEPOD KITS - D350-600-041/-042 AND D355-600-043 ALL AT CHANGE <u>002</u> - FAA STC UPDATE TO FOLLOW. 					